
Ackerman, Joyce
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From:
Sent:
To:
Cc:

Stovall - CDPHE, Curtis <curtis.stovall@state.co.us>
Tuesday, May 8, 2018 11:51 AM 
Dave Folkes
Patrick Medland; Ackerman, Joyce; Jonathan H. Steeler; Myers, Craig; Sandusky, Eric; 
rdean@stratuscompanies.com; Piggott, Amelia; Walker - CDPHE, David; 
jason.king@coag.gov

Subject: Re: Phase 2A backfill

Hi Dave,

Yes, we concur with EPA that it is acceptable to backfill the Phase 1 and 2A excavations following the 

surveying. As we discussed, alternative form(s) of groundwater treatment will likely be necessary in and 

around the Phase 2A pit area and to the south in the area around MW-16, and potentially in other 

areas. Treatment options will be evaluated during the CMS process.

Further to our phone call this morning, I understand that CDPHE agrees that the Phase 2A pit (as well as the Phase 1 
pit) can now be backfilled without a gravel layer, given the low permeability exhibited by the final excavation 
surface. Confirmation samples will be collected and the final excavation grades will be surveyed, prior to backfilling.

Please let me know if you agree.

From: Stovall - CDPHE, Curtis <curtis.stovall@state.co.us>
Sent: Thursday, May 3, 2018 8:29 AM
To: Ackerman, Joyce <Ackerman.Jovce@epa.gov>
Cc: Patrick Medland <PMedland@Geosyntec.com>; Dave Folkes <DFolkes@Geosyntec.com>; Jonathan H. Steeler 
<JSteeler@sennlaw.com>; Sandusky, Eric <Eric.Sanduskv@westonsolutions.com>; rdean@stratuscompanies.com; 
Piggott, Amelia <Piggott.Amelia@epa.gov>; Walker - CDPHE, David <david.walker@state.co.us>
Subject: Re: 4-26 Meeting

Thanks,

Curt

On Tue, May 8, 2018 at 10:55 AM, Dave Folkes <DFolkes@geosvntec.com> wrote:

Hi Curt,

Best regards,

Dave
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Patrick,

Contamination from drum disposal in the 2A area has moved to the south as evidenced by the fairly high 

levels of groundwater contamination at MW-16. CDPHE believes that the 2A excavation would be a prime 

location for future oxidant and substrate injections via a gravel layer similar to 2B. Therefore, I think we 

should have some discussions before the excavation is backfilled. Unfortunately, I'll be getting on an airplane 

in a few minutes and will be out of the office until next Tuesday. My schedule is open next Tuesday. I think 

my access to the internet will be very limited at best for the next five days. Thanks in advance for your 

consideration.

Thanks,

Curt

On Wed, May 2, 2018 at 6:08 PM, Ackerman, Joyce <Ackerman.Jovce(5»epa.gov> wrote:

Hi Patrick- as I recall, you stated that 2a had been excavated per the Work Plan until PID readings were below 100 
ppm. Therefore, it is acceptable to EPA to backfill 2a.

Thanks!

Joyce Ackerman 

Sent from my iPhone

| On May 2, 2018, at 3:36 PM, Patrick Medland <PMedland(5>Geosvntec.com> wrote:

' Joyce and Curt,

I would like to touch base regarding the backfill activities of Phase 2A. Per the email and approval 
below, it is my understanding that EPA agrees that Stratus can backfill the Phase 2A excavation. Our 
current schedule includes starting the backfill of this excavation Friday, May 4. Before any clean soils 

' actually go back in, I want to double check that this is acceptable.
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Please note that confirmation samples have been collected in Phase 2Aand will be analyzed for total 
VOCs, SVOCs (including 1,4-dioxane), and RCRA metals but analytical data has not yet been released 
by the lab.

Relatedly, the data from the 8 Phase 2A stockpiles is slated to be sent from the lab tomorrow. As 
discussed, Eric will be the main point of contact for determinations about this soil while Joyce is on 
vacation. (Have a great vacation!)

Thanks,

Patrick

Patrick Medland 

Scientist

Geosyntec Consultants

5670 Greenwood Plaza Blvd Ste 540

Greenwood Village. CO 80111

Office: 303-790-1340 

Direct: 720-509-8907

From: Ackerman, Joyce <Ackerman.Jovce@epa.gov>
Sent: Thursday, April 26, 2018 10:55 AM
To: Patrick Medland <PMedland(5>Geosyntec.com>
Cc: Stovall - CDPHE, Curtis <curtis.stovall@state.co.us>; Dave Folkes <DFolkes@Geosvntec.com>; 
Jonathan H. Steeler <JSteeler@sennlaw.com>; Sandusky, Eric
<Eric.Sandusky(5)WestonSolutions.com>; rdean@stratuscompanies.com; Piggott, Amelia 

<Piggott.Amelia@epa.gov>
Subject: RE: 4-26 Meeting

Dear Patrick - EPA agrees with the proposed plan for the activities described below.
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As we discussed today, if there are significantly different conditions encountered in the field, 
the plan may be altered after consultation with EPA. The goal of the soil removal in the Phase 
1 area is to protect groundwater by removal of the mass of contaminants of concern in an 
efficient, practicable, and safe manner.

Thank you for your assistance.

Joyce

Joyce Ackerman

On-Scene Coordinator and START P.O.

U.S. EPA Region 8

1595 Wynkoop Street

Denver. CO 80202

(303)312-6822

From: Patrick Medland [mailto:PMedland(5)Geosvntec.com1
Sent: Thursday, April 26, 2018 9:12 AM
To: Ackerman, Joyce <Ackerman.Jovce(5)epa.gov>
Cc: Stovall - CDPHE, Curtis <curtis.stovall(S>state.co.us>; Dave Folkes <DFolkes(5>Geosvntec.com>: 
Jonathan H. Steeler <JSteeler(5)sennlaw.com>: Sandusky, Eric 
<Eric.Sandusky(5)WestonSolutions.com>: rdean(S)stratuscompanies.com 
Subject: 4-26 Meeting

Joyce,

Below are my notes from today's meeting with proposed actions (namely setting of depth). Please let 
me know if you approve or have other items to add. We will start excavation in Phase 1 this morning 
in Excavation Zone 3 based on my understanding of our meeting. I did not add in proposed 
confirmation samples to use for the floor, as that will be determined based on actual excavation
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depths. Again, thanks for meeting me out at the site this morning and getting the work rolling. I very 
much appreciate it.

4/26/2018 

Meeting with EPA

Phase 1 Excavation

• Zone 3 - the expected depth of excavation is approximately 4 feet below floor (fbf) - EPA and 

Stratus agrees to a maximum of 5 fbf

• Zone 2 - the expected depth of excavation is approximately 8-10 fbf- EPA and Stratus agrees 

to a maximum of 10 fbf unless there is an obvious hot spot. Excavate a little deeper, screen 

with PID, and backfill with clean fill

• Zone 1 - the expected depth of excavation is approximately 8-10 fbf - EPA and Stratus agrees 

to a maximum of 10 fbf unless there is an obvious hot spot. Excavate a little deeper, screen 

with PID, and backfill with clean fill

• Excavation will end at bedrock or if soils screen below 100 ppm.

Phase 1-SP1 Stockpile

• EPA and Stratus agree, due to low hits of PID while segregating in SE corner of the stockpile, 

currently no soil needs to be removed from the site.

• EPA and Stratus agree that some additional field screening will take place prior to backfill to 

determine if there are hot spots that will need to be removed from the site.

Phase 2A Excavation

• EPA observed the excavation and will determine if 8 stockpiles can be used as backfill or need 

to be disposed based on analytical data.

• EPA stated that Phase 2A can be backfilled with clean soils as appropriate.

Patrick

Patrick Medland
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Scientist

Geosyntec Consultants

5670 Greenwood Plaza Blvcl Ste 540

Greenwood Village. CO 80111

Office: 303-790-1340 

Direct: 720-509-8907

Curt Stovall, P.E.
Environmental Protection Specialist
Solid Waste Permitting Unit
Solid Waste and Materials Management Program

COLORADO
Hazardous Materials 
b Waste Management Division
Ocparrvgq d ftdaDe Health b Dr.-ironn'cnt

P 303.692.2295 | F 303.759.5355

4300 Cherry Creek Drive South, Denver. Colorado 80246-1530

curtis.stovall@state.co.us | wvAv.colorado.gov/cdphe/hm

Curt Stovall, P.E.
Environmental Protection Specialist
Solid Waste Permitting Unit
Solid Waste and Materials Management Program

COLORADO
Hazardous Materials 
b Wa3te Management Division
Occsr^noni at Health b En/sorunora

P 303.692.2295 | F 303.759.5355
4300 Cherry Creek Drive South, Denver, Colorado 80246-1530
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